
1/10/2017

               TRANSPORTATION BOND PROJECTS

                   2014-2019
                  Voter Approved - November 4, 2014

PROJECT PROJECT DESCRIPTION MILEAGE CONCEPT DESIGN/ BEGIN ACQUIRING CONSTRUCTION CONTRACTOR COMPLETION REMARKS

# OF SCOPE COMPLETION DATE RIGHT OF WAY LET DATE DATE

$81,000,000 GDOT PARTNERSHIP PROJECTS

PEW30 SR 400 McFarland Parkway to SR 369 8.95
2015 2015 NA Jun-16

C.W.Matthews  

$47,470,406.25
10/1/2018

GDOT Link for Project Description

PEW22 SR 371 SR 9 to Kelly Mill Road 3.82 Nov-15 2018 Long Range Long Range GDOT Link for Project Description

PEW29

SR 369 widening & SR 369 @ GA 400 

Interchange SR 9 to SR 306 1.86
Dec-15 Dec-16 2017 2017

GDOT Link for Project Description

GI400 McGinnis Ferry Road @ 400 Interchange Bethany Bend to Union Hill Road 0.40 Complete Underway Feb-17 2019 GDOT Link for Project Description

COUNTY PROJECTS

NEW ROADS         

PEN12 Ronald Reagan Boulevard Extension Majors Road to McFarland Parkway 3.30 Jun-15 Apr-17 2017 2017 4 Lanes, 20' raised median

MAJOR ROAD WIDENING

PEW13 Brookwood Road

SR 141 to McGinnis Ferry Road (SPLOST V, VI 

& VII project) 1.09

Complete   

SPLOST V

2016                                                   

SPLOST VI & VII

Underway                                

Bond

2017                     

Bond 4 lanes, 20' raised median                              

PEW08 McGinnis Ferry Road 

Sargent Road to Union Hill Road (SPLOST V, VI 

& VII project) 4.58

2015       

SPLOST V & VI

2017             

SPLOST VII & Bond

2018                                

Bond 2019 GDOT Link for Project Description

PEW16 Pilgrim Mill Road

City Limits to Freedom Parkway (SPLOST VI & 

VII project) 1.29

2015              

SPLOST VI 

October 2016              

SPLOST VII & Bond

Underway                                  

Bond

2017                           

Bond 2 Lanes to 4 Lanes                                 

PEW09 Union Hill Road & Bridge

GA 400 to McFarland Parkway (SPLOST V, VI & 

VII project) 2.20

Complete         

SPLOST V & VI                

Complete           

SPLOST V & VI

Complete          

SPLOST VI

August, 2016                            

Bond

C.W. Matthews 

$19,712,408.43 21-Dec-17 4 Lanes, 20' raised median                              

PEW27 Old Atlanta Road, Phase IV

St. Marlo to Old Atlanta Club (SPLOST V, VI & 

VII/Category B project) 1.00

Complete         

SPLOST V & VI                

Complete         

SPLOST V & VI                

Underway             

SPLOST VII

2017               

SPLOST VII & Bond 4 Lanes, 20' raised median                         

PEW26 Old Atlanta Road, Phase V

Old Atlanta Club to James Burgess Road 

(SPLOST V & VI project) 1.10

Complete         

SPLOST V & VI                

Complete         

SPLOST V & VI                

Underway               

Bond

2017                                  

Bond 4 Lanes, 20' raised median                         

TRAFFIC SAFETY 

IMPROVEMENTS
Intersections, signals, culverts, striping, signs, guardrails, sidewalks, road reclamation, unpaved road projects, resurfacing road widening-contingency, etc.

PEP64 Windy Oaks Drive Grade, Base & Pave Complete Complete Complete Jul-16

Work performed by 

Roads & Bridges Oct-16 Complete

PE199 Marketplace at Turner Road Traffic Signal Installation
Complete Complete N/A Dec-16

GTG Traffic Signals 

$156,968
2/1/2017

BIKE/PED

PEB25 Trammel Road SR 20 to WindermereS/D 1.22 Complete Complete Underway 2017

PEB26
James Burgess Road

SR 20 to Riverwatch Middle School 0.51
Complete Complete Underway Jan-17

Curb-Tech, Inc. 

$209,025.50
4/30/2017

PEB27 Sanders Road SR 20 to Buford Dam Road 0.88 Complete Complete Underway 2017

PEB28 Nuckolls Road SR 20 to Buford Dam Road 1.68 Complete Complete Underway 2017

PEB29 Echols Road SR 20 to SR 20 1.69 Complete Complete Underway 2017

PEB30
Audrey's Way

James Burgess Road to Grand Avenue 0.45
Complete Complete Underway Jan-17

Tri-Scapes, Inc.  

$547,189.73
4/30/2017

PEB31 Samples Road Buford Dam Road to Hwy 20 1.56 Complete Complete Underway 2017

PEB07 Freedom Parkway Pilgrim Mill Road to SR 306 1.60 Complete Complete Underway 2017

PEB24 Old Atlanta Road/Melody Mizer Lane Northern Oak Drive to Daves Creek Park 1.89 Complete Complete Underway 2017

INTERSECTIONS

1

http://www.dot.ga.gov/applications/geopi/Pages/Dashboard.aspx?ProjectID=0013367
http://www.dot.ga.gov/applications/geopi/Pages/Dashboard.aspx?ProjectID=0006915
http://www.dot.ga.gov/applications/geopi/Pages/Dashboard.aspx?ProjectID=0001037
http://www.dot.ga.gov/applications/geopi/Pages/Dashboard.aspx?ProjectID=0007526
http://www.dot.ga.gov/applications/geopi/Pages/Dashboard.aspx?ProjectID=0004634
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PE100 SR 369 at Mount Tabor Road

Left & Right Turn Lanes on SR 369/Signal 

Warranted
Complete Complete Complete Feb-17 15-Sep-17

PE102 SR 369 at Old Federal Road

Left & Right Turn Lanes on SR 369/Signal 

Warranted
Complete Complete Complete Feb-17 15-Sep-17

PE102 SR 369 at Pooles Mill Road

Left & Right Turn Lanes on SR 369/Signal 

Warranted
Complete Complete Underway Feb-17 15-Sep-17

PE103 SR 369 at Bus Field Entrance Right & Left Turn Lanes on SR 306
Complete Complete Complete Dec-15

Bartow Paving  

$189,614.18
12/24/2015 Complete

PE104 SR 369 at Little Mill Road Pedestrian Accomodations/Signal Upgrade Complete Underway N/A 2017 Joint GDOT & County Project

PEI04 SR 369 at Little Mill Road

Sidewalk project-Lawson Circle to Valley Forest 

Drive
Underway Complete Underway 2017

PE105 SR 306 at Little Mill Road Left & Right Turn Lanes on SR 306 Complete Complete Underway Feb-17 28-Aug-17

PE106 SR 400 at Jot-em-down Road

Left Turn Lanes on Jot-em-Down Road/Signal 

Upgrade
Complete Complete Underway Feb-17 28-Aug-17

PE107 SR 400 at Martin Road Right Turn Lane, East Bound on Martin Complete Complete N/A Feb-17 Aug-16 Complete

PE108 SR 9 at Campground Road

Right Turn Lane, Southbound on SR 9 w/Signal 

Upgrade
Complete Complete Complete 10/25/2016

CMES, Inc. 

$198,926.00
20-Jan-17

PE109 SR 9 at Smith Lane/Coal Mountain Left & Right Turn Lanes on SR 9 Complete Complete Complete Feb-17 1-Aug-17

PE110 SR 9 at Martin Road Left & Right Turn Lane on SR 9 Complete Complete Complete Feb-17 30-Sep-17

PE111 SR 53 at Dogwood Path Right By-Pass Lane Complete Complete Complete Feb-17 6/30/2017

PE112 Ronald Reagan Boulevard at SR 141

Dual Left Turns, SR 141 Southbound & 

Northbound
Complete Complete N/A 2016 N/A Mar-16 Complete - Joint GDOT & County Project

PE113 Old Alpharetta Road at SR 141 Dual Left Turns at Old Alpharetta Road
Complete Complete Complete Jan-17

CMES, Inc. 

$612,321.00
5/31/2017 Joint GDOT & County Project
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